
ORANGE COUNTY BROADBAND AUTHORITY 
REGULAR MEETING 

TUESDAY, JULY 7, 2020 – 4:00 P.M. 

4:00 P.M. 

1. Call to Order: Jim White, Chair

2. Adoption of Agenda

3. Consent Agenda
a. Approval of the Minutes from the May 5, 2020 Regular Meeting
b. Renewal of the Contract with Federal Engineering:  Amanda Amos, Procurement Coordinator

4. New Business
a. Discussion of Fiber Network Configuration and Construction:  Jim White, Chair

5. Old Business

6. Other Business
a. Broadband Program Manager Report: Lewis Foster, Broadband Program Manager

7. Informational Items

8. Adjourn

Note: This meeting will be conducted remotely and there will be no physical public access. During this 
meeting, there will be no opportunity for public comment. 

The meeting may be viewed via live stream at: https://www.youtube.com/channel/UCnL_EM-
IgrXYdfKcPI8-jOQ. 

https://www.youtube.com/channel/UCnL_EM-IgrXYdfKcPI8-jOQ
https://www.youtube.com/channel/UCnL_EM-IgrXYdfKcPI8-jOQ




ORANGE COUNTY, VIRGINIA 
BROADBAND AUTHORITY 


 


 
 
 
 


MEMORANDUM 
 
TO:  Orange County Broadband Authority 
 
FROM: Susan Turner, Deputy Clerk 
 
DATE:  June 30, 2020 
 
SUBJECT: Approval of Minutes – May 5, 2020 OCBbA Regular Meeting 
 
A regular meeting of the Orange County Broadband Authority (OCBbA) was held on Tuesday, 
May 5, 2020.  The minutes of that meeting are attached for your review and consideration. 
 
 
Recommended Action: 
 
Approve the minutes from May 5, 2020 Regular Meeting of the Orange County Broadband 
Authority (OCBbA), as presented. 
  
 
Attachment as noted. 


MAILING ADDRESS: 
P. O. BOX 111 


ORANGE, VA  22960 
 
 


PHYSICAL ADDRESS: 
R. LINDSAY GORDON III BUILDING 


112 WEST MAIN STREET       
ORANGE, VIRGINIA 22960 


 


R. MARK JOHNSON, DISTRICT ONE 
JAMES K. WHITE, DISTRICT TWO 
S. TEEL GOODWIN, DISTRICT THREE 
JAMES P. CROZIER, DISTRICT FOUR 
LEE H. FRAME, DISTRICT FIVE 
 
THEODORE L. VOORHEES 
SECRETARY/TREASURER 
 
PHONE:  (540) 672-3313 
FAX:        (540) 672-1679 
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ORANGE COUNTY BROADBAND AUTHORITY MINUTES MAY 5, 2020 
 


At a Regular Meeting of the Orange County Broadband Authority held on Tuesday, May 5, 2020, 
beginning at 4:00 p.m., and held electronically via Zoom video conference.  Present: James K. White, Chair; 
R. Mark Johnson, Vice Chair; James P. Crozier; S. Teel Goodwin; and Lee H. Frame.  Also present:  
Theodore L. Voorhees, County Administrator; Thomas E. Lacheney, County Attorney; S. Lewis Foster, 
Broadband Program Manager; and Alyson A. Simpson, Chief Deputy Clerk. 
 
 
RE: ORGANIZATIONAL MEETING 
 


RE: APPOINTMENT OF OFFICERS FOR 2020 
The floor was opened for nominations for Chair.  Mr. White was nominated to serve as 


Chair.  There being no further nominations, the floor was closed. 
 


On the motion of Mr. Crozier, seconded by Mr. Goodwin, which carried by a vote of 4-0-1, 
with Mr. White abstaining, the Authority appointed Mr. White to serve as Chair for the remainder of 
the term as established in the Bylaws, through such time of the Organizational Meeting in 2021. 


 
Ayes:  Johnson, Goodwin, Crozier, Frame.  Nays:  None.  Abstain:  White. 


 
The floor was opened for nominations for Vice Chair.  Mr. Johnson was nominated to serve 


as Vice Chair.  There being no further nominations, the floor was closed. 
 


On the motion of Mr. Crozier, seconded by Mr. Goodwin, which carried by a vote of 4-0-1, 
with Mr. Johnson abstaining, the Authority appointed Mr. Johnson to serve as Vice Chair for the 
remainder of the term as established in the Bylaws, through such time of the Organizational 
Meeting in 2020. 


 
Ayes:  White, Goodwin, Crozier, Frame.  Nays:  None.  Abstain:  Johnson. 


 
The floor was opened for nominations for Secretary and Treasurer.  Theodore L. Voorhees, 


County Administrator, was nominated to serve as Secretary and Treasurer.  There being no further 
nominations, the floor was closed. 


 
On the motion of Mr. Frame, seconded by Mr. Goodwin, which carried by a vote of 5-0, the 


Authority appointed Theodore L. Voorhees to serve as Secretary and Treasurer for the remainder 
of the term as established in the Bylaws, through such time of the Organizational Meeting in 2020. 


 
Ayes:  Johnson, White, Goodwin, Crozier, Frame.  Nays:  None. 
 
 


RE: PARTICIPATION VIA ELECTRONIC MEANS 
Pursuant to the emergency ordinance adopted on March 24, 2020, this meeting was held 


electronically via Zoom video conference and livestreamed to YouTube for the public to view.  As such, the 
minutes are required to reflect the physical location of each Authority member during their participation. 


 
Chairman White participated from his residence, located at 22373 Berry Run Road, Orange, 


Virginia. 
 
Vice Chairman Johnson participated from his residence, located at 13451 Albano Road, 


Barboursville, Virginia. 
 
Mr. Frame participated from his residence, located at 103 Woodland Trail, Locust Grove, Virginia. 
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Mr. Crozier participated from the Orange County Airport, located at 11275 Aviation Way, Orange, 
Virginia. 
 


Mr. Goodwin participated from his residence, located at 11464 Rapidan Road, Orange, Virginia. 
 
 
RE: ADOPTION OF AGENDA 


On the motion of Mr. Goodwin, seconded by Mr. Crozier, which carried by a vote of 5-0, the 
Authority adopted the agenda, as presented.  Ayes: Johnson, White, Crozier, Frame, Goodwin.  Nays:  
None. 
 
 
RE: CONSENT AGENDA 


 
RE: APPROVAL OF THE MINUTES FROM THE DECEMBER 17, 2019 REGULAR MEETING  


On the motion of Frame, seconded by Mr. Goodwin, which carried by a vote of 5-0, the 
Authority approved the December 17, 2019 Regular Meeting minutes, as presented. 
 
 
 
RE: APPROVAL OF THE MINUTES FROM THE JANUARY 28, 2020 REGULAR MEETING  


On the motion of Frame, seconded by Mr. Goodwin, which carried by a vote of 5-0, the 
Authority approved the January 28, 2020 Regular Meeting minutes, as presented. 


 
 
RE: NEW BUSINESS 
 


RE: RESOLUTION TO ADOPT AND APPROPRIATE THE FY21 BUDGET  
Glenda Bradley, Assistant County Administrator for Management Services, explained that 


the proposed Fiscal Year 2021 Budget for the Broadband Authority had been prepared for the 
Authority’s consideration.  She indicated that the budgeted amounts would be transferred from the 
Orange County General Fund, as the Broadband Authority does not currently have a source of 
revenue. Ms. Bradley noted the proposed resolution provided a brief summary of the appropriations 
and included the same provisions as the County budget. 


 
On the motion of Mr. Frame, seconded by Mr. Goodwin, which carried by a vote of 5-0, the 


Authority adopted the following resolution, as presented: 
 


A RESOLUTION TO ADOPT AND APPROPRIATE THE ORANGE COUNTY BROADBAND 
AUTHORITY’S BUDGET FOR FISCAL YEAR 2021 


 
WHEREAS, the Fiscal Year 2021 budget was duly prepared, presented, and previously 


adopted by the Orange County Board of Supervisors on April 28, 2020; and 
 


WHEREAS, certain amounts were budgeted for transfer to the Orange County Broadband 
Authority to be available for projects and expenditures at July 1, 2020; 


 
NOW, THEREFORE, BE IT RESOLVED, on this 5th day of May, 2020, that the Orange 


County Broadband Authority hereby approves and adopts the attached Fiscal Year 2021 Budget, 
as presented, and appropriates all funds as set forth in the attachment with the limitations and 
instructions included herein; and 


 
BE IT FURTHER RESOLVED, as follows: 
 
1. Estimates of expenditures and revenues are hereby approved in total and appropriations are 


hereby authorized in total. 
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2. The Broadband Program Manager may increase appropriations for non-budgeted revenue for 
insurance recoveries for property for which Broadband Authority funds have been expended to 
make repairs and for worker’s compensation reimbursements, up to $30,000 per incident or 
claim. 


 
3. The Broadband Program Manager is charged with the responsibility for the quarterly reporting 


of revenues and expenditures compared to the adopted budget, as amended, to the Broadband 
Authority. 


 


FISCAL YEAR 2021 BUDGET 


 
Revenues:  
Transfers from Other Funds $             588,793 
Total Revenues $             588,793 


  
Expenditures:  
Salaries and Wages $             180,000 
Employee Benefits 46,898 
Purchased Services 122,350 
Other Operating 178,195 
Materials and Supplies 11,350 
Capital Outlay 50,000 
Total Expenditures $             588,793 


 
Ayes: Johnson, White, Crozier, Frame, Goodwin.  Nays:  None. 
 
 
RE: APPROVAL OF THE CONTRACT WITH BYERS ENGINEERING  


Amanda Amos, Procurement Coordinator, explained that staff had released a solicitation 
for proposals for fiber optic engineering and construction management services, which was 
advertised through the County website, in The Orange Review, and on Virginia’s e-procurement 
website. She indicated that six (6) response were received. 


 
Ms. Amos stated that staff conducted interviews with the top 2 ranked vendors and 


recommended a contract be awarded to Byers Engineering Company. 
 
On the motion of Mr. Frame, seconded by Mr. Goodwin, which carried by a vote of 5-0, the 


Authority authorized staff to execute a contract with Byers Engineering Company for professional 
fiber optic engineering and construction management services for a period of one year, with the 
option of four (4) possible renewals, as presented. 


 
Ayes:  Johnson, White, Goodwin, Crozier, Frame.  Nays:  None. 
 
 
RE: PROPOSED USE OF GSA CONTRACT TO PURCHASE EQUIPMENT 


Stephanie Straub, Director of Management Services, presented a request to execute 
contracts with Walker and Associates, Inc. for the purchase of equipment.  She explained that the 
contracts would be utilized through Federal General Services Administration (GSA) contracts.  
Further, she explained that additional Adtran equipment, not available through the GSA contract, 
was requested at this time, to ensure quality control and prevention of shipment delays. 
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Discussion ensued among the Authority regarding:  a brief overview of the equipment to 
be purchased; the proposal coming in under budget; and comparison to other vendors. 


 
On the motion of Mr. Goodwin, seconded by Mr. Crozier, which carried by a vote of 5-0, 


the Authority authorized staff to execute two (2) contracts with Walker and Associates, from Federal 
General Services Administration (GSA) contracts (GS-35F-0419W and GS-35F-303DA), and an 
additional off-contract purchase, for a total of $670,695.22, as presented. 


 
Ayes:  Johnson, White, Goodwin, Crozier, Frame.  Nays:  None. 
 
 
RE: CONSENSUS TO PROCEED WITH DEVELOPING CAPABILITIES TO PROVIDE 


BROADBAND SERVICE TO CUSTOMERS  
Chairman White provided a brief overview of the efforts to date in regard to the various 


phases and physical components related to building the broadband network, which included:  
determining capability; reaching the underserved areas; reinvesting broadband revenues for further 
expansion; a fixed wireless component; building the core fiber infrastructure; development of 
interconnected sites; providing service to customers; entering last phases; and next steps. 


 
Mr. Johnson agreed that this project required phases, with there being multiple layers 


required for the infrastructure, to then be able to make it available to serve all Orange County 
citizens. 


 
On the motion of Mr. Johnson, seconded by Mr. Frame, which carried by a vote of 5-0, the 


Authority authorized Broadband Authority staff to build the capabilities necessary to provide high 
speed internet service to our residents and businesses, which would include providing a high-level 
of customer service experience; adequately monitor and troubleshoot the network operations; 
install and maintain customer premise equipment; and to provide redundant access to the internet 
through a presence at Equinix, as presented. 
 


Ayes:  Johnson, White, Goodwin, Crozier, Frame.  Nays:  None. 
 


Discussion ensued among the Authority regarding:  providing a necessary utility; and the need to 
inform the community of related costs for service. 


 
 
RE: OLD BUSINESS 


There were no matters for Old Business at this time. 
 


 
RE: OTHER BUSINESS 
 


RE: DISCUSSION OF THE SCHEDULE OF MILESTONES FOR THE NEXT YEAR 
Lewis Foster, Broadband Program Manager provided a presentation on the schedule of 


milestones, which included the following information:  survey results, status of connectivity phases; 
and critical milestones. 
  
 Discussion ensued among the Authority regarding:  customer service solutions; ahead of 
goals. 
 
 The Authority thanked Mr. Lewis for his presentation. 
 
 
RE: BROADBAND PROGRAM MANAGER REPORT 


S. Lewis Foster, Broadband Program Manager, provided a report to the Authority, which 
included information on the following topics: 
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- The status of the fiber optics project; 
- Accomplishments to-date; 
- Upcoming meetings; and 
- A summary of current projects. 


 
 


RE: INFORMATIONAL ITEMS 
There were no Informational Items at this time. 


 
 
RE: ADJOURN 


On the motion of Mr. Frame, seconded by Mr. Goodwin, which carried by a vote of 5-0, the Authority 
adjourned the meeting at 4:52 p.m. 
 
 
_______________________________   _______________________________ 
James K. White, Chairman    Brenda G. Garton, Interim County Administrator 





		Orange County, Virginia

		Broadband Authority






 


 


ORANGE COUNTY, VIRGINIA 
MANAGEMENT SERVICES DIVISION 


 


 
 


MEMORANDUM 
 
 
TO:  Orange County Broadband Authority 
 
FROM:  Amanda Amos, Procurement Coordinator  
    
THROUGH: Theodore L. Voorhees, County Administrator 
 
DATE:  June 27, 2020 
 
SUBJECT: Federal Engineering Contract Renewal (FE-00-17NT) 


In June of 2016 the Board of Supervisors approved a contract with Federal Engineering for 
Radio Engineering & Consulting Services (FE-00-17NT) for one (1) year with the possibility of 
four (4), one (1) year renewals. The contract was transferred to the management of the Orange 
County Broadband Authority in July of 2016.  
 
To date, staff has been pleased with the service provided by Federal Engineering and 
recommended to the County Administrator that the contract be renewed for one (1) year, the 
fourth of four (4) possible renewal terms. The renewed contract term is effective July 1, 2020 
through June 30, 2021. 
  
 
Recommended Action: 
 
Authorize staff to renew contract FE-00-17NT for one (1) term, the fourth of four (4) 
possible renewal terms.  The contract renewal term shall be effective July 1, 2020 
through June 30, 2021.  
 
 
cc: Chris Cord, Emergency Communications Center Director 
         Larry Clement, IT Director  


MAILING ADDRESS: 
PO BOX 111 
ORANGE, VA  22960 
 
PHYSICAL ADDRESS: 
112 WEST MAIN STREET 
ORANGE, VA  22960 
 
 
 


     
          


    
   


 
 


AMANDA AMOS, VCA 
PROCUREMENT COORDINATOR 
 
aamos@orangecountyva.gov 
PHONE:  (540) 661-5378 
FAX:        (540) 672-0900 
 





		Orange County, Virginia

		Management Services Division

		P O Box 111

		Orange, Virginia 22960
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BROADBAND AUTHORITY 


 


 
 
 
 


MEMORANDUM 
 
TO:  Orange County Broadband Authority 
 
FROM: Susan Turner, Deputy Clerk 
 
DATE:  July 2, 2020 
 
SUBJECT: Discussion of Fiber Network Configuration and Construction 
 
At the July 7th regular meeting, Jim White, Chair and Lewis Foster, Broadband Program Manager, 
will provide information on next steps as it relates to the fiber network configuration and 
construction.  Attached for reference are the following documents:  Roads Served by Phases; 
Broadband Master Plan Cost Summary by Phase; and Phase Construction Visual with Existing 
Service Providers. 
 
 
Recommended Action: 
 
For the Authority’s information and discussion. 
  
 
Attachments as noted. 


MAILING ADDRESS: 
P. O. BOX 111 


ORANGE, VA  22960 
 
 


PHYSICAL ADDRESS: 
R. LINDSAY GORDON III BUILDING 


112 WEST MAIN STREET       
ORANGE, VIRGINIA 22960 


 


R. MARK JOHNSON, DISTRICT ONE 
JAMES K. WHITE, DISTRICT TWO 
S. TEEL GOODWIN, DISTRICT THREE 
JAMES P. CROZIER, DISTRICT FOUR 
LEE H. FRAME, DISTRICT FIVE 
 
THEODORE L. VOORHEES 
SECRETARY/TREASURER 
 
PHONE:  (540) 672-3313 
FAX:        (540) 672-1679 
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Phase Road Name Road Type 
Route 
Number Miles District 


Phase 6 ACHNACARRY DR Private                0.377084 District 1 


Phase 8 ACORN LN Private                0.73057 District 3 


Phase 5 AIR PARK RD Private                0 District 3 


Phase 8 AIRPORT RD State Maintained Paved 745 0.093623 District 1 


Phase 5 ALBANO RD State Maintained Paved 657 4.282264 District 1 


Phase 8 AMBERGER LN Private                0.493451 District 4 


Phase 8 ANDERSON DR Private                0.160131 District 1 


Phase 8 ANGUS CT Private                0.094895 District 4 


Phase 5 ANGUS RD Private                0.150059 District 1 


Phase 8 ANNADALE FARM DR Private                0.463185 District 1 


Phase 8 APPLE LN Private                0.478876 District 2 


Phase 8 ARCADIA DR Private                0.26344 District 1 


Phase 8 ARLINGTON DR Private                0.155108 District 1 


Phase 5 ARROW HEAD DR Private                0.317114 District 1 


Phase 8 ARROW POINT DR Private                1.180076 District 2 


Phase 8 ARTO RD Private                0.721733 District 1 


Phase 8 AUBURN RD Private                0.167755 District 1 


Phase 8 AUTUMN LN Private                0.236639 District 4 


Phase 5 AVIATION WAY Private                0 District 3 


Phase 8 BABBLING BROOK LN Private                0.257298 District 3 


Phase 8 BACK DR Private                1.047265 District 1 


Phase 8 BACK WOODS LN Private                0.202478 District 4 


Phase 8 BAILEY FARM LN Private                0.274354 District 2 


Phase 8 BALTIMORE DR Private                0.109747 District 2 


Phase 8 BARBARA LN Private                0.131398 District 4 


Phase 8 BARBOUR CT Private                0.077736 District 1 


Phase 8 BARBOUR SET DR Private                0.209522 District 1 


Phase 5 BARBOURSVILLE COMMUNITY CTR Private                0.065374 District 1 


Phase 8 BARCLAY LN Private                0.147028 District 3 


Phase 8 BARNES RD State Maintained Unpaved 605 2.062259 District 4 


Phase 8 BARNETTS FORD RD State Maintained Paved 721 0.538969 District 1 


Phase 8 BARR LN Private                0.928651 District 2 


Phase 8 BARRYCHRIS LN Private                0.216296 District 1 


Phase 8 BASS CT Private                0.070572 District 2 


Phase 8 BAYLOR LN Private                0.229856 District 1 


Phase 8 BEAGLE RUN LN Private                0.136915 District 5 


Phase 8 BEAVER CREEK RD Private                1.458465 District 2 


Phase 5 BEECH DR State Maintained Paved 1063 0.617917 District 4 


Phase 5 BEECH TREE DR Private                0.265126 District 2 
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Phase Road Name Road Type 
Route 
Number Miles District 


Phase 8 BEECHNUT DR Private                0.279654 District 2 


Phase 8 BELLEWOOD ACRES LN Private                0.390069 District 4 


Phase 7 BELMONT RD State Maintained Paved 719 0.560894 District 2 


Phase 8 BELVEDERE DR Private                0.555705 District 1 


Phase 8 BENDEN RIVER RD Private                0.408173 District 1 


Phase 8 BENNET FARM RD Private                0.926736 District 2 


Phase 8 BENNETT WAY Private                0.361157 District 2 


Phase 8 BERKELEY RD Private                0.113859 District 1 


Phase 6 BERNARD DR Private                0.14121 District 4 


Phase 8 BERNICE LN Private                0.321064 District 3 


Phase 8 BERRY HILL LN Private                1.046298 District 2 


Phase 8 BERRY RUN RD State Maintained Paved 714 0.945893 District 2 


Phase 8 BERRYWOOD LN Private                0.673502 District 4 


Phase 5 BETHEL PL Private                0.113932 District 1 


Phase 8 BIG BARN RD Private                0.912338 District 1 


Phase 6 BIG H RANCH RD Private                1.372845 District 4 


Phase 8 BISON LN Private                0.088646 District 3 


Phase 8 BLACK LEVEL LN Private                0.411867 District 1 


Phase 8 BLACK LEVEL RD State Maintained Paved 690 0.594482 District 1 


Phase 8 BLACK OAK RD Private                0.586842 District 2 


Phase 5 BLACK WALNUT CT Private                0.131015 District 1 


Phase 5 BLACK WALNUT CT Private                0.131015 District 1 


Phase 6 BLACK WALNUT RUN RD State Maintained Paved 602 2.044604 District 2 


Phase 5 BLAIR RD Private                0.079403 District 2 


Phase 5 BLIND PREACHER DR Private                0.101312 District 1 


Phase 8 BLOOMFIELD RD Private                0.22936 District 1 


Phase 6 BLOOMINGDALE FARM RD Private                0.113837 District 1 


Phase 5 BLOOMSBURY RD State Maintained Paved 778 0 Multiple 


Phase 6 BLUE HAVEN LN Private                0.098288 District 1 


Phase 8 BLUE HILL DR Private                0.404 District 1 


Phase 6 BLUE RIDGE TPKE State Maintained Paved 231 6.650879 District 1 


Phase 8 BLUE RUN FARM RD Private                0.535868 District 1 


Phase 5 BLUE RUN RD State Maintained Paved 655 1.716472 District 1 


Phase 8 BLUE RUN RD State Maintained Unpaved 655 1.842836 District 1 


Phase 8 BLUEBERRY LN Private                0.320002 District 4 


Phase 5 BLUIE WEST ONE Private                0.567049 District 1 


Phase 8 BOBBY SUTHERLAND LN Private                0.136531 District 4 


Phase 6 BOLING LN Private                0.447267 District 2 


Phase 8 BONNIES LN Private                0.253184 District 2 
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Phase Road Name Road Type 
Route 
Number Miles District 


Phase 8 BOO DR Private                0.239371 District 4 


Phase 5 BOOSTER PARK CIR State Maintained Paved 779 0 District 3 


Phase 5 BOPP LN Private                0.102026 District 4 


Phase 6 BORDEN LN Private                0.143739 District 2 


Phase 8 BORIS WALK Private                0.607483 District 2 


Phase 7 BOSTON RD State Maintained Paved                0.356789 District 2 


Phase 7 BRADLEY LN Private                0.132599 District 2 


Phase 8 BRASTIN LN Private                0.13801 District 3 


Phase 8 BRAXTON RD Private                0.180931 District 1 


Phase 8 BREEZEWAY DR Private                0.069959 District 1 


Phase 6 BRENTWOOD LN Private                0.136068 District 1 


Phase 5 BRIANS CT Private                0.144557 District 2 


Phase 5 BRIAR PATCH DR State Maintained Paved 1080 0.563309 District 1 


Phase 8 BRIARWOOD LN Private                0.339635 District 2 


Phase 7 BRIDLEWOOD DR Private                0.467856 District 2 


Phase 8 BRIMFELL ST State Maintained Paved                0.083972 District 1 


Phase 8 BROAD PL Private                0.150899 District 4 


Phase 5 BROADMOOR LN Private                0.227593 District 1 


Phase 8 BROOK LN Private                0.155712 District 1 


Phase 8 BROOKMAN RD State Maintained Unpaved 656 0.551706 District 1 


Phase 8 BROWNING LN Private                0.280678 District 4 


Phase 6 BROWNING RD Private                0.699262 District 4 


Phase 6 BROWNTOWN DR Private                0.106716 District 1 


Phase 6 BROWNTOWN RD State Maintained Paved 648 0.426683 District 1 


Phase 6 BUCKLAND DR Private                0.124551 District 1 


Phase 8 BUENA VISTA DR State Maintained Paved 1040 0.147934 District 3 


Phase 5 BURNLEY RD State Maintained Paved 644 2.165245 District 1 


Phase 8 BURNLEY RD State Maintained Paved 644 0.338057 District 1 


Phase 5 BURR HILL RD State Maintained Paved 692 4.335763 District 4 


Phase 8 BURRELL DR Private                0.49623 District 2 


Phase 8 BUSHY MOUNTAIN LN Private                0.536716 District 3 


Phase 8 BUSHY MOUNTAIN RD State Maintained Unpaved 626 3.82819 District 3 


Phase 7 BUZZARD HOLLOW RD State Maintained Paved 664 1.060186 District 1 


Phase 5 CAMERON RD State Maintained Paved 765 0.711516 District 1 


Phase 5 CAMPFIELD DR Private                0.1812 District 3 


Phase 8 CANTERBERRY LN Private                0.111549 District 4 


Phase 8 CAPTAINS WAY Private                0.220559 District 2 


Phase 8 CARDINAL LN Private                0.258186 District 2 


Phase 5 CAREY TOWN PL Private                0.118033 District 1 
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Phase Road Name Road Type 
Route 
Number Miles District 


Phase 5 CAREY TOWN RD Private                0.222743 District 1 


Phase 8 CAROLTON LN Private                0.270951 District 1 


Phase 5 CARPENTER DR Private                0.09326 District 1 


Phase 8 CARPENTERS MILL RD State Maintained Paved 607 0.887235 District 1 


Phase 8 CARTER CT Private                0.132822 District 1 


Phase 8 CARTER WINKEY RD Private                0.430816 District 1 


Phase 8 CARTERS LN Private                0.453708 District 2 


Phase 6 CARY LN Private                0.145955 District 1 


Phase 6 CATHARPIN RD State Maintained Paved 606 1.076208 District 2 


Phase 8 CATHARPIN RD State Maintained Paved 606 1.779248 District 2 


Phase 5 CECELIA LN Private                0.020915 District 2 


Phase 8 CEDAR HILL LN Private                0.144955 District 1 


Phase 8 CEDAR HILL RD Private                1.093316 District 1 


Phase 6 CEDAR HOLLOW RD State Maintained Paved 727 0.453927 District 2 


Phase 8 CEDAR LN Private                0.647826 District 4 


Phase 8 CEDAR RIDGE WAY Private                0.48355 District 2 


Phase 8 CENTER HILL LN Private                0.492536 District 2 


Phase 8 CHAPMAN LN Private                0.227237 District 1 


Phase 6 CHARLES WOOD RD Private                0.090088 District 1 


Phase 6 CHEROKEE RD Private                0.269263 District 2 


Phase 8 CHERRY HILL LN Private                0.085421 District 2 


Phase 8 CHESTLAND DR Private                0.226074 District 1 


Phase 6 CHESTNUT LN Private                0.145844 District 1 


Phase 8 CHICKEN MOUNTAIN RD State Maintained Paved 639 1.365655 District 1 


Phase 8 CHICKEN MOUNTAIN RD State Maintained Unpaved 639 2.098894 District 1 


Phase 5 CHILDRESS RD Private                0.747397 District 4 


Phase 8 CHINQUAPIN LN Private                0.282412 District 1 


Phase 8 CHURCH HILL RD Private                0.564146 District 3 


Phase 7 CINDERS LN Private                0.186693 District 2 


Phase 5 CLAIRBORNE RD Private                0.27917 District 3 


Phase 6 CLARKS MOUNTAIN RD State Maintained Paved 627 3.236865 District 3 


Phase 8 CLARKS MOUNTAIN RD State Maintained Paved 627 1.985514 District 3 


Phase 8 CLAUDES DR Private                0.286542 District 2 


Phase 8 CLEVELAND DR Private                0.492271 District 1 


Phase 8 CLIFTON RD State Maintained Paved 628 1.360126 District 3 


Phase 8 CLIFTON RD State Maintained Unpaved 628 2.194073 District 3 


Phase 8 CLOVER HILL FARM LN Private                0.217972 District 2 


Phase 6 CLOVERLEAF LN Private                0.102216 District 1 


Phase 8 COCKRILL FARM LN Private                0.456749 District 2 
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Phase Road Name Road Type 
Route 
Number Miles District 


Phase 8 CODY HANDEL LN Private                0.577168 District 4 


Phase 7 COL DRAKE LN Private                0.103786 District 2 


Phase 8 COLEMAN RD Private                0.926109 District 4 


Phase 6 COLEMAN ST Private                0.12593 District 1 


Phase 8 COLGATE RD Private                0.258247 District 2 


Phase 6 COLLINS RD Private                0.160108 District 2 


Phase 5 COLONIAL LN Private                0.206997 District 5 


Phase 5 COLUMBIA DR Private                0.201535 District 1 


Phase 8 COLUMBUS RD Private                0.09964 District 1 


Phase 8 CONEY ISLAND RD Private                0.106901 District 1 


Phase 5 CONISTON MANOR DR Private                0.141624 District 1 


Phase 5 CONSTITUTION HWY State Maintained Paved 20 0 Multiple 


Phase 6 CONSTITUTION HWY State Maintained Paved 20 2.870764 District 1 


Phase 7 CONSTITUTION HWY State Maintained Paved 20 2.734634 District 1 


Phase 8 CONSTITUTION HWY State Maintained Paved 20 2.555029 Multiple 


Phase 8 CONSTITUTION HWY State Maintained Paved 20 0.85849 Multiple 


Phase 8 CONSTITUTION HWY State Maintained Paved 20 3.206257 Multiple 


Phase 8 CONSTITUTION HWY State Maintained Paved 20 1.568906 Multiple 


Phase 7 CONWAY LN State Maintained Paved 1105 0.196328 District 1 


Phase 8 COOKE LN Private                0.460893 District 4 


Phase 8 COOPER LN Private                0.539473 District 2 


Phase 8 COPELAND FARM RD Private                0.324499 District 2 


Phase 8 COQUINA DR Private                0.132951 District 1 


Phase 8 CORNFIELD LN Private                0.415032 District 4 


Phase 5 COTTONTAIL DR Private                0.114968 District 4 


Phase 8 COUNTRY SIDE DR Private                0.638662 District 1 


Phase 5 COX MILL RD State Maintained Paved 643 0 District 1 


Phase 6 COX MILL RD State Maintained Paved 643 5.82534 District 1 


Phase 7 CRANBERRY LN Private                0.229029 District 2 


Phase 6 CRAWFORD LN Private                0.385365 District 1 


Phase 8 CREEKWOOD RD Private                0.127188 District 2 


Phase 8 CRENSHAW LN Private                0.493414 District 3 


Phase 5 CRICKET HILL DR Private                0.052595 District 1 


Phase 6 CRICKET LN Private                0.157259 District 4 


Phase 5 CROWN VICTORIA LN Private                0.084192 District 4 


Phase 8 CROWS HILL RD Private                0.089732 District 1 


Phase 5 CUMBRIA ST Private                0.322169 District 1 


Phase 8 DADE RD Private                0.263579 District 3 


Phase 8 DAFFODIL LN Private                0.63278 District 2 
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Phase 8 DAKOTA LN Private                0.172876 District 4 


Phase 8 Dalton Ln Private                0.202214 District 4 


Phase 8 DANIEL RD State Maintained Paved 661 0.77251 District 2 


Phase 8 DANIELS POINT DR Private                0.635197 District 2 


Phase 8 DECANTIS DR Private                0.207788 District 4 


Phase 8 DEEP MEADOW LN Private                1.224966 District 4 


Phase 8 DEEP WOODS LN Private                0.52056 District 1 


Phase 6 DEERTRAIL LN Private                0.330743 District 3 


Phase 8 DIAMOND GLEN LN Private                0.093193 District 4 


Phase 8 DICKERSONS LN State Maintained Paved 713 0.660718 District 1 


Phase 8 DITCHLEY FARM LN Private                0.404254 District 3 


Phase 8 DIXIE DR Private                0.175933 District 1 


Phase 8 DOG PATCH LN Private                0.283169 District 4 


Phase 5 DOGWOOD LN Private                0.205935 District 3 


Phase 5 DOGWOOD LN Private                0.205935 District 3 


Phase 8 DOGWOOD LN Private                0.177877 District 3 


Phase 8 DOLLEY MADISON RD State Maintained Paved 675 0.335169 District 1 


Phase 5 DOLWOOD DR Private                0.098911 District 4 


Phase 8 DOUBLE TOP LN Private                0.131841 District 1 


Phase 8 DOUBLE W FARM RD Private                0.442834 District 2 


Phase 5 DOUGLAS RD State Maintained Paved 659 0.624459 District 1 


Phase 6 DOVE LN Private                0.218322 District 3 


Phase 5 DOWDY LN Private                0.260369 District 2 


Phase 8 DRAGON HILL DR Private                0.46204 District 1 


Phase 8 DUCKER DR Private                1.002505 District 4 


Phase 5 DULIN LN State Maintained Paved 608 1.253738 District 2 


Phase 8 DUNLORA DR Private                0.661807 District 3 


Phase 8 DUPONT CIR Private                0.378705 District 1 


Phase 8 DURANGO LN Private                0.258529 District 2 


Phase 5 DURHAM LN Private                0.08268 District 1 


Phase 8 E GATE RD Private                1.016179 District 1 


Phase 8 EDDIES WALK WAY Private                0.32573 District 2 


Phase 8 EDDINGS RD Private                0.389365 District 4 


Phase 8 EDGEFIELD RD Private                0.575364 District 1 


Phase 5 EHEART CIR Private                0.13889 District 1 


Phase 5 EHEART CT Private                0.351114 District 1 


Phase 5 EHEART LN Private                0.240503 District 1 


Phase 8 ELGIN CT Private                0.100695 District 1 


Phase 8 ELIJAH CRAIG RD State Maintained Unpaved 679 0.813976 District 1 
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Phase 8 ELLISVILLE RD State Maintained Paved 651 2.205715 District 2 


Phase 6 ELMWOOD FARM RD Private                0.343998 District 3 


Phase 5 EMBREY DR Private                0.903044 District 5 


Phase 5 ENCHANTED WAY Private                0.194044 District 4 


Phase 5 ENCHANTED WAY Private                0.194044 District 4 


Phase 5 ESSEX LN Private                0.186831 District 4 


Phase 5 EVERGREEN AVE Private                0.189516 District 1 


Phase 5 EVERGREEN AVE Private                0.189516 District 1 


Phase 6 EVERONA RD State Maintained Paved 617 4.30563 District 3 


Phase 5 FAIRFIELD LN Private                0.118691 District 4 


Phase 8 FAIRGROUND RD Private                0.27696 District 1 


Phase 8 FAIRVIEW FARM LN Private                0.302293 District 1 


Phase 8 FALCON LN Private                0.079021 District 1 


Phase 8 FARM RD Private                0.435756 District 1 


Phase 8 FAWN CT Private                0.099912 District 1 


Phase 8 FEDERICO RD Private                0.333833 District 1 


Phase 8 FIELDSTONE LN Private                0.289253 District 4 


Phase 5 FLAT RUN CT State Maintained Paved 1054 0.056365 District 4 


Phase 5 FLAT RUN RD State Maintained Paved 601 0 District 4 


Phase 8 FLINT DR Private                0.246274 District 4 


Phase 8 FOREST GROVE CT Private                0.181132 District 4 


Phase 5 FOUR GATE LN Private                0.469848 District 2 


Phase 8 FOX CREEK LN Private                0.42149 District 2 


Phase 8 FOX SPRING RD Private                0.992217 District 1 


Phase 8 FOXCROSS LN Private                0.332238 District 1 


Phase 8 FOXHARE RD Private                0.154092 District 4 


Phase 8 FRASCATI DR Private                0.138189 District 1 


Phase 8 FRIENDSHIP LN Private                0.474952 District 4 


Phase 8 FROGWOOD LN Private                0.605741 District 2 


Phase 8 GADSDEN LN Private                0.674998 District 4 


Phase 8 GAMBRILL LN Private                0.306374 District 2 


Phase 8 GAMINS RUN DR Private                0.32731 District 4 


Phase 8 GARDEN RD Private                0.123057 District 1 


Phase 8 GARI KEVIN LN Private                0.135591 District 2 


Phase 8 GARNETT LN Private                0.215323 District 3 


Phase 8 GARY WAYNE WAY Private                0.173085 District 2 


Phase 8 GEN HAYS LN Private                0.313489 District 4 


Phase 8 GEN RODES LN Private                0.46069 District 4 


Phase 5 GERMANNA HEIGHTS DR Private                0.119192 District 4 
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Phase 5 GERMANNA HWY State Maintained Paved 3 0.594132 Multiple 


Phase 5 GERMANNA HWY State Maintained Paved 3 0.490507 Multiple 


Phase 5 GIBSON LN Private                0.140515 District 1 


Phase 8 GLEN COVE LN Private                0.885934 District 1 


Phase 8 GLENBROOKE LN Private                0.279166 District 1 


Phase 8 GLENCONON FARM RD Private                0.418631 District 1 


Phase 8 GLENDALE DR Private                0.848983 District 1 


Phase 8 GLENGARY DR Private                0.629637 District 3 


Phase 8 GLENMARY DR Private                0.216012 District 1 


Phase 8 GOLD DALE LN State Maintained Paved 604 0.805619 District 2 


Phase 5 GOLD DALE RD State Maintained Paved 604 3.209587 District 4 


Phase 8 GOOCH LN Private                0.598436 District 2 


Phase 5 GORDON FARM RD Private                0.206622 District 4 


Phase 8 GORDON HEIGHTS RD Private                0.288754 District 1 


Phase 7 GOSPEL HILL RD Private                0.078809 District 2 


Phase 5 Government Center Dr Private                0 District 3 


Phase 5 GOVERNOR ALMOND RD State Maintained Paved 614 1.561961 District 4 


Phase 8 GOVERNOR ALMOND RD State Maintained Paved 614 2.343754 District 4 


Phase 5 GOVERNOR BARBOUR ST State Maintained Paved 678 0.844175 District 1 


Phase 8 GOVERNOR BARBOUR ST State Maintained Paved 678 0.466574 District 1 


Phase 8 GOVERNORS POINT LN Private                0.743789 District 2 


Phase 8 GRAHAM LN Private                0.157854 District 4 


Phase 8 GRANCH DR Private                0.818971 District 1 


Phase 8 GRANDVIEW FARM RD Private                0.382508 District 1 


Phase 6 GRANITE DR Private                0.1256 District 1 


Phase 6 GRANT DR Private                0.306742 District 2 


Phase 8 GRANVILLE CLOSE Private                0.169126 District 1 


Phase 8 GRASS HOPPER LN Private                0.131008 District 2 


Phase 8 GRASSLAND LN Private                0.641099 District 3 


Phase 5 GRASTY GOLD MINE RD State Maintained Paved 692 1.986541 District 4 


Phase 8 GRASTY LN State Maintained Paved 649 2.152935 District 2 


Phase 8 GREEN ACRES RD Private                0.657982 District 2 


Phase 8 GREEN HILL LN Private                0.135611 District 1 


Phase 5 GREENVIEW DR Private                0.081852 District 2 


Phase 8 GREENWOOD RD State Maintained Unpaved 635 0.767278 District 1 


Phase 8 GREGORY DR Private                0.432033 District 1 


Phase 8 GRELEN DR Private                0.667094 District 3 


Phase 8 GRELEN FARM RD Private                0.261987 District 3 


Phase 8 GREYLIN WAY Private                0.446436 District 1 
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Phase 8 GUM TREE LN Private                0.146562 District 1 


Phase 8 GUN CLUB RD Private                0.68699 District 1 


Phase 5 HAMM FARM RD Private                0.110843 District 1 


Phase 5 HAMM RD State Maintained Paved 658 1.368481 District 1 


Phase 8 HAMPSTEAD FARM RD Private                0.54599 District 1 


Phase 5 HANEY DR Private                0.120583 District 1 


Phase 5 HANGAR RD Private                0 District 3 


Phase 8 HAPPY CREEK FARM RD Private                0.507032 District 1 


Phase 8 HARBOR DR Private                0.902507 District 2 


Phase 6 HARDWICK MOUNTAIN DR State Maintained Paved 665 1.191554 District 1 


Phase 8 HARE FOREST LN Private                0.280847 District 3 


Phase 8 HARMONY FOREST LN Private                0.307647 District 3 


Phase 8 HARRYS DR Private                0.474584 District 1 


Phase 5 HARVEST LN Private                0.416304 District 1 


Phase 5 HARVEST LN Private                0.416304 District 1 


Phase 8 HARVEY RD Private                0.405257 District 1 


Phase 8 HAWFIELD RD State Maintained Unpaved 666 1.475354 District 3 


Phase 8 HAWTHORNE DR Private                0.954845 District 3 


Phase 8 HAZLEWOOD LN Private                0.291697 District 2 


Phase 5 HEATHER LN Private                0.147328 District 2 


Phase 8 HEN AND BACON RD Private                0.458995 District 1 


Phase 8 HENDERSON LN Private                0.37994 District 2 


Phase 8 HENSLEY DR Private                0.153392 District 1 


Phase 8 HERNDON LN Private                0.256769 District 1 


Phase 5 HERRING LN Private                0.083262 District 1 


Phase 7 HERRION DR Private                0.157165 District 1 


Phase 6 HESTERLINE LN Private                0.11687 District 1 


Phase 7 HETFIELD DR Private                0.215212 District 2 


Phase 5 HICKS LN State Maintained Paved 642 0.373563 District 1 


Phase 5 HICKS RD State Maintained Paved 704 0.664125 District 2 


Phase 8 HICKS RD State Maintained Paved 704 0.423693 District 2 


Phase 8 HIDDEN CREEK LN Private                0.497284 District 4 


Phase 8 HIGH POINT RD Private                0.472876 District 1 


Phase 8 HILLANDALE LN Private                0.387095 District 2 


Phase 8 HILLCREST LN Private                0.229597 District 1 


Phase 6 HILLS CT Private                0.085497 District 1 


Phase 5 HILLTOP FARM RD Private                0.163975 District 1 


Phase 8 HILTON FARM RD Private                0.691287 District 1 


Phase 8 HILTON LN Private                0.724493 District 1 
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Phase 8 HOEFLINGER DR Private                0.289457 District 2 


Phase 8 HOEGER LN Private                0.326481 District 2 


Phase 8 HOLLY LN Private                0.663941 District 1 


Phase 8 HOLMAN DR Private                0.300928 District 4 


Phase 8 HOMESTEAD DR Private                0.090752 District 4 


Phase 8 HOMEWOOD DR Private                0.905069 District 3 


Phase 8 HOMEWORK DR Private                0.275948 District 4 


Phase 8 HONAH LEE FARM DR Private                1.384834 District 1 


Phase 8 HONEYSUCKLE LN Private                0.14915 District 1 


Phase 6 HOOK RD State Maintained Paved 725 0.942465 District 3 


Phase 5 HOPE LN State Maintained Paved 1042 0.259927 District 2 


Phase 8 HOPEWELL RD State Maintained Paved 747 0.206395 District 3 


Phase 8 HOPPY LN Private                0.461751 District 4 


Phase 8 HORNER DR Private                0.18314 District 4 


Phase 7 HORSEPEN RD State Maintained Paved 734 0.581178 Multiple 


Phase 8 HORSEPEN RD State Maintained Paved 734 0.583051 District 4 


Phase 8 HORSESHOE RD State Maintained Unpaved 620 4.099738 District 3 


Phase 8 HOT ROD LN Private                0.19383 District 4 


Phase 8 HOUSEWORTH LN Private                0.2557 District 1 


Phase 8 HUMMINGBIRD LN Private                0.301824 District 4 


Phase 8 Hunters Trl Private                0.093456 District 2 


Phase 8 IDA MAE LN Private                0.081038 District 2 


Phase 7 INDEPENDENCE RD State Maintained Paved 650 4.274763 District 2 


Phase 8 Independence Rd State Maintained Paved 650 0.634798 District 2 


Phase 7 INDIAN TRACE TRL Private                0.727083 District 2 


Phase 5 INDIANTOWN RD State Maintained Paved 603 2.711709 District 4 


Phase 8 INDIANTOWN RD State Maintained Paved 603 3.455732 District 4 


Phase 8 INGLESIDE LN Private                0.738378 District 1 


Phase 8 INTERTRANS LN State Maintained Paved 775 0.106697 District 1 


Phase 8 INVERNESS DR Private                0.831202 District 1 


Phase 8 IRON HORSE LN Private                0.383219 District 2 


Phase 8 ISABELLE DR State Maintained Paved 1131 0.660362 District 2 


Phase 8 IVY LN Private                0.271304 District 2 


Phase 6 JABO LN Private                0.445314 District 2 


Phase 5 JACKSON CT Private                0.081221 District 2 


Phase 5 JACKSON LOOP Private                1.230283 District 4 


Phase 5 JACKSON LOOP Private                1.230283 District 4 


Phase 8 JACKSON PL State Maintained Unpaved 746 0.244783 District 1 


Phase 8 JACKSONS QUARTERS RD Private                1.131349 District 3 
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Phase 8 JACKSONTOWN RD State Maintained Paved 655 3.298001 District 1 


Phase 5 JACOB LN Private                0.162932 District 5 


Phase 5 JAMES MADISON HWY State Maintained Paved 15 0 Multiple 


Phase 8 JAMES MADISON HWY State Maintained Paved 15 1.29248 Multiple 


Phase 5 JANES LN Private                0.326665 District 1 


Phase 6 JARRELLS WAY Private                0.151324 District 4 


Phase 8 JEANS PL Private                0.156633 District 2 


Phase 8 JEB STUART DR Private                0.449456 District 4 


Phase 8 JEWELL FARM RD Private                0.89438 District 4 


Phase 6 JIM CT Private                0.169537 District 1 


Phase 5 JOHNSON GROVE RD Private                0.124266 District 1 


Phase 8 JOHNSON WAY Private                0.093172 District 1 


Phase 6 JOHNSONTOWN RD Private                0.442455 District 4 


Phase 8 JONES MILL RD State Maintained Paved 635 1.148651 District 1 


Phase 8 JORDAN FARM RD Private                0.679534 District 1 


Phase 8 JOSHUAS WAY Private                0.305138 District 2 


Phase 5 JUNIPER LN Private                0.086093 District 4 


Phase 8 JUNO LN Private                0.18967 District 1 


Phase 5 JUST WAY Private                0.116285 District 4 


Phase 6 JUSTICE DR Private                0.202588 District 1 


Phase 8 KATHLEEN CT Private                0.538454 District 2 


Phase 5 KEIFERS RIDGE RD State Maintained Paved 1047 0.287764 District 4 


Phase 8 KELLEY DR Private                0.147732 District 1 


Phase 8 KEMPER RD Private                0.293368 District 1 


Phase 8 KENDALL RD State Maintained Paved 600 2.48006 District 2 


Phase 8 KENSINGTON WAY Private                0.076642 District 2 


Phase 6 KENT RD Private                0.06173 District 1 


Phase 8 KENWOOD ANX Private                0.200163 District 1 


Phase 8 KENWOOD DR Private                0.39259 District 1 


Phase 8 KENWOOD LN Private                0.21453 District 1 


Phase 8 KIRKS RD Private                0.367892 District 2 


Phase 8 KNEWSTEP LN Private                0.217656 District 3 


Phase 5 KNIGHTS CT Private                0.166243 District 1 


Phase 8 KNOLLS RD State Maintained Paved 2014 0.183241 District 2 


Phase 8 KOKOPELLI LN Private                0.779456 District 1 


Phase 8 KRISTEEN LN Private                0.275959 District 1 


Phase 6 KRYSTAL DR Private                0.168795 District 3 


Phase 8 KUCHLI LN Private                0.308595 District 2 


Phase 6 KYLIES LN Private                0.329169 District 2 
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Phase 8 LACEWOOD RD Private                0.114252 District 4 


Phase 6 LAFAYETTE DR State Maintained Paved 741 0.213342 District 2 


Phase 8 LAFAYETTE TRL Private                0.330757 District 2 


Phase 8 LAHORE RD State Maintained Paved 629 2.955669 District 2 


Phase 8 LAKE COUNTRY LN Private                0.485185 District 2 


Phase 8 LAKE FRONT CT Private                0.057282 District 2 


Phase 8 LAKE RIDGE CT Private                0.093505 District 2 


Phase 8 LAKESIDE DR Private                0.394735 District 4 


Phase 8 LANDS END CT State Maintained Paved 1071 0.079709 District 2 


Phase 8 LANDS END DR State Maintained Paved 1070 1.707315 District 2 


Phase 8 LANEWOOD RD Private                0.284388 District 2 


Phase 8 LANGLEY FARM LN Private                0.2536 District 4 


Phase 6 LARKIN LN Private                0.076184 District 4 


Phase 8 LARMOND RD State Maintained Unpaved 717 0.290945 District 3 


Phase 8 LAUNDRY RD Private                0.348416 District 1 


Phase 5 LAUREL CANYON BLVD State Maintained Paved 1062 0.562275 District 4 


Phase 8 LAUREL LN Private                0.233047 District 1 


Phase 5 LAWRENCE LN Private                0.03652 District 4 


Phase 5 LAWYERS RD State Maintained Paved 704 0.47042 District 2 


Phase 8 LAWYERS RD State Maintained Paved 704 0.46691 District 2 


Phase 8 LEES CT Private                0.636716 District 4 


Phase 8 LELAND RD Private                0.325613 District 3 


Phase 8 LETTNER LN Private                0.387825 District 2 


Phase 8 LEWISTOWN RD State Maintained Paved 715 0.721727 District 4 


Phase 8 LIBBY LN Private                0.298536 District 4 


Phase 5 LIBERTY ACRES DR Private                0.177217 District 1 


Phase 8 LIBERTY LN Private                0.651324 District 1 


Phase 8 LIBERTY MILLS FARM LN Private                0.118928 District 1 


Phase 8 LIBERTY MILLS RD State Maintained Paved 641 1.569313 District 1 


Phase 8 LIBERTY MILLS RD State Maintained Unpaved 641 1.013288 District 1 


Phase 8 LIBERTY RD State Maintained Paved 718 0.398361 District 1 


Phase 8 LILLY PAD LN Private                0.150246 District 4 


Phase 8 LINDSAY LN Private                0.090935 District 1 


Phase 5 LITCHFIELD CT State Maintained Paved 781 0 District 1 


Phase 5 LITCHFIELD DR State Maintained Paved 780 0 District 1 


Phase 7 LITTLE CREEK LN Private                0.176111 District 2 


Phase 6 LITTLE EGYPT RD State Maintained Paved 682 0.569032 District 1 


Phase 5 LITTLE SPRING DR Private                0.070758 District 1 


Phase 8 LITTLE ZION RD State Maintained Paved 688 0.340644 Multiple 
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Phase 5 LLAMA CT Private                0.248382 District 1 


Phase 8 LLAMA LN Private                0.245625 District 4 


Phase 8 LOCUST BEND CT Private                0.211559 District 4 


Phase 5 LOCUST GROVE DR Private                0.402153 District 4 


Phase 6 LOGGING RD Private                0.407047 District 2 


Phase 8 LONDON LN Private                0.472121 District 2 


Phase 8 LONG LN Private                0.190476 District 4 


Phase 8 LONG RIDGE LN Private                0.335711 District 2 


Phase 8 LOOKOUT CIR Private                0.100911 District 2 


Phase 8 LOUISIANNA RD State Maintained Unpaved 623 0.903196 District 4 


Phase 5 LOVERS LN State Maintained Paved 646 2.721862 District 1 


Phase 6 LOVETT LN Private                0.162857 District 3 


Phase 5 LUMBER RD Private                0.448125 District 2 


Phase 8 LUNDSFORD DR Private                0.115479 District 4 


Phase 8 MADISON CEMETERY RD Private                0.250217 District 1 


Phase 5 MADISON LN Private                0.078235 District 1 


Phase 6 MADISON RUN CT State Maintained Paved 694 0.484888 District 1 


Phase 6 MADISON RUN DR State Maintained Paved 730 0.18318 District 1 


Phase 5 MADISON RUN RD State Maintained Paved 639 0 District 1 


Phase 8 MADISON RUN RD State Maintained Paved 639 0.171705 District 1 


Phase 8 MAGNOLIA PL Private                0.55033 District 1 


Phase 8 MAGNOLIA RD State Maintained Paved 645 0.528314 District 1 


Phase 8 MAGNOLIA RIDGE DR Private                0.246722 District 2 


Phase 7 MALLORY LN Private                0.219492 District 1 


Phase 6 MALLORYS FORD RD State Maintained Paved 639 2.500214 District 2 


Phase 8 MANSION RD Private                0.886812 District 1 


Phase 8 MAPLE BOTTOM DR Private                0.548953 District 2 


Phase 6 MAPLE HILL DR Private                0.117293 District 1 


Phase 5 MARKS LN Private                0.187994 District 3 


Phase 7 MARQUIS RD State Maintained Paved 669 4.436962 District 2 


Phase 8 MARQUIS RD State Maintained Paved 669 4.244993 District 2 


Phase 8 MARS HALL LN Private                0.278984 District 1 


Phase 8 MARSH RUN LN Private                0.51612 District 1 


Phase 5 MARY VIOLET LN Private                0.233289 District 4 


Phase 8 MARYLAND RD State Maintained Paved 684 0.493449 District 3 


Phase 8 MASON HEIGHTS DR Private                0.097442 District 1 


Phase 8 MASON LN Private                0.435531 District 3 


Phase 8 MASON RD State Maintained Unpaved 716 0.533595 District 4 


Phase 8 MATTHEWS MILL RD State Maintained Paved 630 1.01668 District 2 







Orange County Broadband Authority Master Plan 
Roads Served by Phases 


07/01/2020 


14 | P a g e  
 


Phase Road Name Road Type 
Route 
Number Miles District 


Phase 8 MATTHEWS MILL RD State Maintained Unpaved 630 1.407853 District 2 


Phase 6 MAUDES LN Private                0.235619 District 1 


Phase 5 MAY LN Private                0.246665 District 2 


Phase 8 MAYOS LN Private                0.493577 District 2 


Phase 8 MCALEXANDER RD Private                0.526143 District 1 


Phase 5 MCCUE LN Private                0.104785 District 3 


Phase 5 MCDANIEL CIR Private                0.218405 District 1 


Phase 7 MCKIM LN State Maintained Paved 683 0.233157 District 4 


Phase 8 MCNEAL RD Private                0.474596 District 2 


Phase 8 MCWILLIAMS DR Private                0.80557 District 1 


Phase 5 MEADOWLAND DR Private                1.026012 District 4 


Phase 8 MEADOWS FARM RD Private                0.8973 District 4 


Phase 5 MEADOWS RD State Maintained Paved 608 1.627653 District 4 


Phase 8 MELTON RD State Maintained Paved 751 0.182 District 1 


Phase 8 MERRIEWOOD DR Private                0.66755 District 1 


Phase 8 MERRYMOUNT LN Private                0.355898 District 1 


Phase 6 MICKEY DR Private                0.046584 District 1 


Phase 8 MILL VIEW RD Private                0.799414 District 2 


Phase 8 MILLETT LN Private                0.665505 District 1 


Phase 5 MINE RUN RD State Maintained Paved 621 3.48004 District 4 


Phase 7 MIRACLE WAY Private                0.092362 District 2 


Phase 8 MISER DR Private                0.171981 District 1 


Phase 8 MISJORDAN RD Private                0.311013 District 1 


Phase 7 MISS MOLLYS LN State Maintained Paved 1132 0.105956 District 2 


Phase 8 MISTWOOD LN Private                0.574894 District 3 


Phase 8 MOCKINGBIRD LN Private                0.317943 District 3 


Phase 7 MOFFETT LN Private                0.216042 District 2 


Phase 7 MONROVIA RD State Maintained Paved 612 5.881949 District 2 


Phase 6 MONTAGNA LN Private                0.055942 District 1 


Phase 8 MONTEBELLO DR Private                0.498294 District 3 


Phase 8 MONTEBELLO RD State Maintained Paved 632 2.440272 District 3 


Phase 8 MONTEITH FARM RD Private                0.546082 District 1 


Phase 8 MONTFORD LAKE RD State Maintained Paved 702 0.171398 District 1 


Phase 8 MONTFORD LN Private                0.355935 District 1 


Phase 8 MONTFORD RD State Maintained Paved 616 1.162613 District 1 


Phase 8 MONTFORD RD State Maintained Unpaved 616 0.623705 District 1 


Phase 8 MONTPELIER RD State Maintained Paved 693 1.081226 District 1 


Phase 8 MONTVUE LN Private                0.763387 District 2 


Phase 8 MOONSHADOWS LN Private                0.761094 District 3 
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Phase 6 MOORMONT RD State Maintained Paved 697 1.901769 District 3 


Phase 5 MOREL WAY State Maintained Paved 1061 0.74098 District 4 


Phase 8 MORNINGSIDE DR State Maintained Paved 680 0.12367 District 1 


Phase 8 MORRISON LN Private                0.266006 District 1 


Phase 8 MOUNT AIRY RD Private                0.478423 District 3 


Phase 8 MOUNT ATHOS DR Private                1.015449 District 1 


Phase 8 MOUNT SHARON LN Private                0.275094 District 3 


Phase 8 MOUNT SHARON RD State Maintained Paved 600 3.000307 District 3 


Phase 8 MOUNTAIN LEVEL FARM LN Private                0.389806 District 3 


Phase 5 MOUNTAIN TRACK RD State Maintained Paved 638 4.006358 Multiple 


Phase 5 MOUNTAIN TRACK RD State Maintained Paved 638 2.493222 Multiple 


Phase 5 MOUNTAIN TRACK RD State Maintained Paved 638 0 Multiple 


Phase 5 MOUNTAIN VIEW CT State Maintained Paved 1053 0.528494 District 4 


Phase 6 MOUNTAIN VIEW DR State Maintained Paved 1120 0.528444 District 2 


Phase 8 MUNDYS DR Private                0.350568 District 1 


Phase 6 MUSTER FIELD RD State Maintained Paved 672 0.875452 Multiple 


Phase 8 MUSTER FIELD RD State Maintained Paved 672 1.02814 Multiple 


Phase 8 MUSTER MEADOW RD Private                0.139676 District 1 


Phase 8 NARROW GAUGE RD State Maintained Paved 671 0.397906 District 2 


Phase 8 NELSON LN Private                0.75564 District 2 


Phase 8 NEW HAMPSHIRE RD Private                0.540747 District 4 


Phase 8 NEW HOPE CHURCH RD Private                0.223803 District 2 


Phase 8 NEW MONTEBELLO DR Private                0.484603 District 1 


Phase 8 NICHOLSON LN Private                0.444992 District 2 


Phase 8 NO NAME RD Private                1.224774 District 2 


Phase 8 OAK GREEN RD Private                0.524432 District 3 


Phase 8 OAK GROVE FARM RD Private                1.088102 District 1 


Phase 8 OAK HAVEN DR Private                0.165814 District 1 


Phase 8 OAK RIDGE RD Private                0.256415 District 3 


Phase 5 OAKWOOD LAKE DR Private                0.461579 District 4 


Phase 8 OCTONIA RD Private                0.136608 District 1 


Phase 5 OLD BARBOURSVILLE RD State Maintained Paved 738 1.262477 District 1 


Phase 5 OLD GORDONSVILLE RD State Maintained Paved 647 2.860517 Multiple 


Phase 5 OLD GORDONSVILLE RD State Maintained Paved 647 0 Multiple 


Phase 7 OLD LAWYERS RD State Maintained Paved 660 1.947833 District 4 


Phase 7 OLD MILL RD Private                0.089894 District 2 


Phase 5 OLD MONTEBELLO DR Private                0.192265 District 1 


Phase 8 OLD MUSTERFIELD LN Private                0.327309 District 4 


Phase 6 OLD OFFICE RD State Maintained Paved 622 4.13719 Multiple 







Orange County Broadband Authority Master Plan 
Roads Served by Phases 


07/01/2020 


16 | P a g e  
 


Phase Road Name Road Type 
Route 
Number Miles District 


Phase 8 OLD OFFICE RD State Maintained Unpaved 622 4.13809 Multiple 


Phase 5 OLD PLANK RD State Maintained Paved 621 1.908413 District 4 


Phase 8 OLD PLANK RD State Maintained Paved 621 1.096858 District 4 


Phase 8 OLD RAPIDAN RD State Maintained Unpaved 673 4.780129 District 3 


Phase 8 OLD SOMERSET RD State Maintained Paved 668 0.210943 District 1 


Phase 8 OLD TOBACCO HOUSE RD Private                0.269905 District 1 


Phase 5 ONEIL DR Private                0.097248 District 1 


Phase 8 OPEN GATE RD State Maintained Unpaved 732 1.03245 District 1 


Phase 7 ORANGE SPRINGS RD State Maintained Paved 653 3.160084 District 2 


Phase 7 ORCHARD ST State Maintained Paved 756 0.360367 District 2 


Phase 8 OWL RIDGE DR Private                0.213019 District 1 


Phase 6 PANNELL LN Private                0.609356 District 4 


Phase 5 PARKER RD State Maintained Paved 611 1.473346 Multiple 


Phase 8 PASTORAL MEADOWS LN Private                0.213512 District 4 


Phase 5 PAYNES FARM DR State Maintained Paved 1047 0.18212 District 4 


Phase 7 PEACH TREE LN Private                0.120638 District 2 


Phase 7 PENNFIELDS DR State Maintained Paved 1130 0.874764 District 2 


Phase 8 PEPPYS LN Private                0.158325 District 4 


Phase 8 PERRYS MILL RD State Maintained Unpaved 654 0.828006 District 1 


Phase 7 PERSELL LN Private                0.098435 District 2 


Phase 8 PETERSBURG RD State Maintained Paved 723 0.263312 District 1 


Phase 5 PHEASANT RIDGE RD State Maintained Paved 1141 0 District 4 


Phase 8 PICKETT RD State Maintained Unpaved 706 0.364607 District 1 


Phase 8 PIEDMONT DR Private                0.705147 District 3 


Phase 6 PIEDMONT LN State Maintained Paved 1121 0.258528 District 2 


Phase 8 PINE GLADE LN Private                0.876815 District 4 


Phase 6 PINE GROVE RD Private                0.132907 District 1 


Phase 8 PINE RIVER RD Private                0.511444 District 4 


Phase 6 PINE STAKE RD State Maintained Paved 621 2.295967 Multiple 


Phase 8 PINE STAKE RD State Maintained Paved 621 2.227745 Multiple 


Phase 6 PINE TREE RD State Maintained Paved 695 0.345535 District 2 


Phase 8 PINECONE RD Private                0.165127 District 2 


Phase 8 PINELAND LN Private                0.206326 District 2 


Phase 8 PINETREE LN Private                0.48764 District 2 


Phase 8 PINEWOOD LN Private                0.289985 District 2 


Phase 7 PINEY WOODS RD State Maintained Paved 677 0.293341 District 2 


Phase 8 PINEY WOODS RD State Maintained Unpaved 677 1.346083 District 2 


Phase 5 PLACID PINES DR Private                0.259674 District 2 


Phase 8 PLANTATION WAY Private                0.174361 District 1 
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Phase 5 PLEASANT DR Private                0.08867 District 1 


Phase 8 PONDEROSA DR Private                0.214183 District 1 


Phase 8 PONTON DR Private                0.367139 District 1 


Phase 5 POPLAR MEADOW LN Private                0.258053 District 1 


Phase 5 PORTER RD State Maintained Paved 625 1.375 District 2 


Phase 8 POST OAK LN Private                0.206507 District 2 


Phase 7 POSTGATE LN Private                0.331679 District 2 


Phase 8 PRATT LN Private                0.407415 District 2 


Phase 8 PREACHER MALLORY RD Private                0.207331 District 1 


Phase 8 PRICE RD State Maintained Unpaved 709 0.818527 District 2 


Phase 8 PROMISED LAND LN Private                0.508561 District 4 


Phase 8 PUMPHOUSE RD State Maintained Paved 726 0.331702 District 1 


Phase 8 QUANN FARM DR Private                0.688065 District 4 


Phase 8 QUARLES LN Private                0.09269 District 2 


Phase 8 QUARLES MOUNTAIN RD Private                0.529497 District 3 


Phase 8 QUARTER HORSE LN Private                0.553978 District 2 


Phase 8 QUARTER MOON LN Private                0.201981 District 4 


Phase 6 RABBIT RUN LN Private                0.080545 District 1 


Phase 6 RACCOON FORD RD State Maintained Paved 611 4.457686 Multiple 


Phase 8 RACCOON FORD RD State Maintained Paved 611 2.308653 Multiple 


Phase 8 RACE BARN RD Private                0.486006 District 1 


Phase 5 RAPIDAN HILLS DR State Maintained Paved 1050 1.428652 District 4 


Phase 8 RAPIDAN HUNT LN Private                0.601805 District 3 


Phase 6 RAPIDAN RD State Maintained Paved 615 5.977028 District 3 


Phase 5 RAPIDAN RUN CT State Maintained Paved 1055 0.127885 District 4 


Phase 8 RATLIFF LN Private                0.323443 District 4 


Phase 6 REBEL RIDGE LN State Maintained Paved                0.127517 District 3 


Phase 5 RECI LN Private                0.092006 District 4 


Phase 8 RED FEATHER WAY Private                0.195754 District 2 


Phase 5 RED FOX LN Private                0.159247 District 4 


Phase 5 REDBUD LN Private                0.126126 District 3 


Phase 5 REDBUD RD Private                0.252745 District 3 


Phase 8 REDMAN LN Private                0.164923 District 2 


Phase 8 REMINGTON LN Private                0.204238 District 2 


Phase 8 RESEARCH RD Private                0.383908 District 3 


Phase 8 RESTLESS FARM RD Private                0.32146 District 3 


Phase 8 RETREAT FARM RD Private                0.500227 District 3 


Phase 8 RETREAT RD Private                0.625922 District 3 


Phase 6 RETTA DR Private                0.199189 District 1 
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Phase 8 REYNOLDS RD State Maintained Unpaved 698 0.286116 District 4 


Phase 5 RHOADES RD Private                0.104574 District 4 


Phase 8 RHOADESVILLE OAKS DR Private                0.343246 District 2 


Phase 8 RIDGE FIELD LN Private                0.131832 District 4 


Phase 5 RIDGE RD State Maintained Paved 644 4.014617 District 1 


Phase 8 RIDGE RD Private                0.158632 District 2 


Phase 5 RIDGE VIEW DR State Maintained Paved 1052 0.225293 District 4 


Phase 8 RIDGEWAY DR State Maintained Paved 670 1.217221 District 1 


Phase 8 RIVER DALE LN Private                0.258593 District 3 


Phase 8 RIVER RD State Maintained Unpaved 636 2.536444 District 3 


Phase 8 RIVER RD State Maintained Paved 636 4.119372 District 3 


Phase 6 RIVERSIDE DR Private                0.131198 District 3 


Phase 8 RIVERVIEW FARM RD Private                0.583913 District 4 


Phase 8 ROBINS RIDGE RD Private                0.345251 District 2 


Phase 8 ROCKABILLY LN Private                0.625339 District 2 


Phase 8 ROCKLANDS DR Private                0.373515 District 1 


Phase 8 ROCKLANDS FARM RD Private                1.19825 District 1 


Phase 6 ROGERS LN Private                0.09645 District 1 


Phase 6 ROLLING HILLS DR Private                0.551698 District 4 


Phase 8 ROSE HILL DR Private                0.487209 District 3 


Phase 5 ROSEWOOD LN Private                0.114509 District 2 


Phase 5 ROWS MILL RD State Maintained Paved 740 0.550661 District 4 


Phase 8 RUSSEL RD State Maintained Unpaved 685 0.652709 District 4 


Phase 5 RUSSEL RUN RD State Maintained Paved 1051 0.563984 District 4 


Phase 8 RUSTY DR Private                0.220339 District 1 


Phase 8 S MONTPELIER RD Private                1.144924 District 1 


Phase 8 S WILDERNESS TRL Private                0.587989 District 5 


Phase 5 SAINT JUST DR State Maintained Paved 758 0.764552 District 2 


Phase 5 SAINT JUST RD State Maintained Paved 692 3.602044 District 2 


Phase 8 SAM MUNDY RD Private                0.800169 District 1 


Phase 8 SANDRA LN Private                0.134645 District 2 


Phase 8 SANTOLINA FARM RD Private                0.22529 District 1 


Phase 8 SANTOLINA PL Private                0.139243 District 1 


Phase 5 SARETH LN Private                0.103466 District 4 


Phase 8 SAW MILL LN Private                0.161841 District 2 


Phase 5 SB RD Private                0.182014 District 1 


Phase 8 SCHOOL HOUSE RD Private                0.061951 District 1 


Phase 5 SCUFFLETOWN RD State Maintained Paved 609 4.859314 District 1 


Phase 8 SEDLEY LODGE RD Private                0.506357 District 3 







Orange County Broadband Authority Master Plan 
Roads Served by Phases 


07/01/2020 


19 | P a g e  
 


Phase Road Name Road Type 
Route 
Number Miles District 


Phase 8 SEDWICK LN Private                0.333769 District 1 


Phase 5 SEMINOLE LN Private                0.410547 District 5 


Phase 8 SERENITY CT Private                0.07543 District 2 


Phase 8 SETTLES LN Private                0.612212 District 4 


Phase 8 SHADY CREEK LN Private                0.345938 District 5 


Phase 8 SHADY FOREST LN Private                0.200843 District 2 


Phase 7 SHADY GROVE LN Private                0.190193 District 2 


Phase 8 SHADY REST LN Private                0.436613 District 1 


Phase 8 SHAGLAND FARM LN Private                0.179942 District 4 


Phase 8 SHELTON LN Private                0.550773 District 2 


Phase 6 SHEPHERD DR Private                0.066887 District 1 


Phase 5 SHIFFLETT RD Private                0.38853 District 1 


Phase 7 SHIRLEY RD State Maintained Paved 687 1.079425 District 2 


Phase 8 SHIRLEY RD State Maintained Paved 687 0.811723 District 2 


Phase 8 SHOOTERS HILL RD Private                0.193848 District 3 


Phase 8 SHORE DR Private                0.524316 District 2 


Phase 8 SHROPSHIRE LN Private                0.321241 District 2 


Phase 8 SIERRA WAY Private                0.626219 District 4 


Phase 8 SIGNAL HILL LN Private                0.152598 District 3 


Phase 8 SILVERLEAF DR Private                0.176514 District 4 


Phase 5 SINGLETON RD Private                0.289957 District 4 


Phase 8 SKYLER LN Private                0.522926 District 4 


Phase 6 SLATE HILL LN Private                0.110241 District 1 


Phase 8 SOMEDAY FARM LN Private                0.608472 District 1 


Phase 8 SOMERSET FARM RD Private                0.672329 District 1 


Phase 8 SOMERSET PLANTATION RD Private                0.500918 District 1 


Phase 5 SOMERSET RIDGE RD State Maintained Paved 708 0 District 4 


Phase 8 SOMERSET STABLE RD Private                0.265454 District 1 


Phase 8 SOUTHFORK LN Private                0.260099 District 4 


Phase 8 SPEIDEN DR Private                0.052449 District 1 


Phase 8 SPICER LN Private                0.299543 District 4 


Phase 8 SPICERS MILL RD State Maintained Paved 633 4.975518 Multiple 


Phase 5 SPOTSWOOD DR State Maintained Paved 760 0.155742 District 4 


Phase 5 SPOTSWOOD DR State Maintained Paved 760 0.87317 District 4 


Phase 5 SPOTSWOOD GLADE DR State Maintained Paved 1082 0.206995 District 1 


Phase 5 SPOTSWOOD RIDGE DR Private                0.561565 District 1 


Phase 5 SPOTSWOOD TRL State Maintained Paved 33 0 District 1 


Phase 5 SPOTSWOOD TRL State Maintained Paved 33 2.671612 District 1 


Phase 8 SPRING BROOK RD Private                0.51142 District 1 
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Phase 8 SPRING HILL LN Private                0.14331 District 3 


Phase 8 SPRING HILL RD Private                0.179177 District 4 


Phase 5 SPRING ST State Maintained Paved 759 0.525408 District 2 


Phase 8 SPRING VALE LN Private                0.367413 District 3 


Phase 8 SPRINGER LN Private                0.449997 District 1 


Phase 8 SPRINGFIELD FARM LN Private                0.603551 District 4 


Phase 8 SPRINGFIELD RD Private                0.223095 District 1 


Phase 6 SPROUSES DR Private                0.101901 District 1 


Phase 5 ST ISIDORE WAY Private                0.121223 District 1 


Phase 8 STAR VIEW LN Private                0.644164 District 2 


Phase 8 STARLIGHT RD State Maintained Unpaved 770 0.280835 District 2 


Phase 8 STEGARA RD State Maintained Unpaved 676 1.040691 District 1 


Phase 8 STONEGATE LN Private                0.303785 District 2 


Phase 8 STONER LN Private                0.188466 District 2 


Phase 7 STONESIFFER LN Private                0.62739 District 2 


Phase 5 STONEWALL DR Private                0.319584 District 2 


Phase 8 STONEY BROOK LN Private                0.511899 District 4 


Phase 6 STRAWBERRY HILL RD State Maintained Paved 742 0.541215 District 4 


Phase 8 STUMBLINN FARM Private                0.270876 District 1 


Phase 8 SUMMERLEAS DR Private                0.352769 District 3 


Phase 5 SUNFISH LN Private                0.083931 District 2 


Phase 5 SUNFLOWER LN Private                0.087671 District 4 


Phase 8 SUNNY HOLLOW LN Private                0.369675 District 1 


Phase 8 SUNNYNOOK LN Private                0.708069 District 2 


Phase 7 SUNNYSIDE RD State Maintained Paved 619 2.714134 Multiple 


Phase 8 SUNSET CT State Maintained Paved 1041 0.134204 District 5 


Phase 5 SUNSET LN Private                0.08109 District 3 


Phase 5 SWAN WOODS RD State Maintained Paved                0.804997 District 4 


Phase 8 TAGGS ISLAND PL Private                0.345061 District 1 


Phase 8 TANNERY RD State Maintained Unpaved 729 0.466805 District 4 


Phase 7 TATUM FARM LN Private                0.367472 District 2 


Phase 7 TATUM LN Private                0.17212 District 2 


Phase 5 TATUM RD State Maintained Paved 651 1.143573 District 2 


Phase 7 TATUM RD State Maintained Paved 651 4.315813 District 2 


Phase 5 TAYLORSVILLE RD State Maintained Paved 618 1.031349 District 1 


Phase 7 TERRYS RUN RD State Maintained Paved 651 0.864478 District 2 


Phase 7 TERRYS RUN RD State Maintained Paved 651 1.247724 District 2 


Phase 8 TERRYS RUN RD State Maintained Paved 651 1.247724 District 2 


Phase 8 TETLEY DR Private                0.372224 District 1 
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Phase 8 THAT WAY Private                0.209516 District 4 


Phase 8 THE ACCORD RD Private                0.649682 District 1 


Phase 8 THIS WAY Private                0.139705 District 4 


Phase 6 THOMAS BYRD DR Private                0.184022 District 4 


Phase 5 THOMAS HANEY RD Private                0.501487 District 1 


Phase 7 THORNHILL RD State Maintained Paved 651 0.794663 District 2 


Phase 8 THORNHILL RD State Maintained Paved 651 2.183292 District 2 


Phase 8 THOROUGHBRED RD State Maintained Unpaved 786 0.42413 District 1 


Phase 5 THUMPER LN State Maintained Paved 1080 0.078049 District 1 


Phase 6 TIBBSTOWN PL State Maintained Paved 748 0.335478 District 1 


Phase 6 TIBBSTOWN RD State Maintained Paved 738 0.282194 District 1 


Phase 8 TIMBER WOLF LN Private                0.197001 District 2 


Phase 5 TIN CAN ALY Private                0.165541 District 1 


Phase 8 TINDER LN Private                0.635612 District 4 


Phase 8 TINSLEY LN Private                0.281874 District 4 


Phase 8 TINSLEY MILL RD State Maintained Unpaved 692 0.852266 District 4 


Phase 5 TISDALE RD State Maintained Paved 731 0.836717 District 1 


Phase 8 TIVOLI DR Private                0.287419 District 1 


Phase 8 TOMAHAWK CREEK RD State Maintained Paved 637 2.107014 District 2 


Phase 7 TOWER RD State Maintained Paved 624 5.649452 Multiple 


Phase 8 TOWNS WAY Private                0.223626 District 2 


Phase 5 TRAIL OF FAITH CT Private                0.697106 District 4 


Phase 6 TRANSCO RD State Maintained Paved 701 0.355099 District 3 


Phase 7 TRAPPERS LN Private                0.186118 District 2 


Phase 8 TRIMMERS RD State Maintained Unpaved 700 2.003512 District 3 


Phase 6 TRUE BLUE RD State Maintained Paved 663 2.55906 District 3 


Phase 8 TULIP LN Private                0.121644 District 1 


Phase 8 TURKEY RD Private                0.291209 District 1 


Phase 6 TURKEY RIDGE RD Private                0.245093 District 1 


Phase 8 TURN AROUND State Maintained Paved                0.015698 District 3 


Phase 5 TURNER RD Private                0.124103 District 2 


Phase 8 TURNPIKE TRCE Private                0.899466 District 3 


Phase 8 TWIN BROOK DR Private                0.183617 District 1 


Phase 8 TWIN OAKS LN Private                0.203201 District 2 


Phase 8 UNITED LN Private                0.237002 District 5 


Phase 8 VA CENTRAL LN Private                0.329372 District 4 


Phase 8 VALLEY HIGH FARM LN Private                0.250329 District 1 


Phase 8 VALLEY LN Private                0.221636 District 3 


Phase 6 VAN BUREN RD Private                0.342777 District 4 
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Phase 6 VANCE LN Private                0.197343 District 4 


Phase 8 VANCE LN Private                0.197343 District 4 


Phase 6 VERDIERSVILLE RD Private                0.373295 District 4 


Phase 6 VERLING DR Private                0.543464 District 1 


Phase 8 VERMONT RD Private                0.856942 District 4 


Phase 8 VILLAGE RD State Maintained Paved 671 1.670608 District 2 


Phase 8 VINE MOUNTAIN VIS Private                0.344738 District 1 


Phase 5 VINEYARD LN Private                0.211751 District 1 


Phase 5 VINEYARD RD State Maintained Paved 777 0.475499 District 1 


Phase 8 VINEYARD RD State Maintained Paved 777 0.539453 District 1 


Phase 8 VISITOR CENTER RD Private                0.08797 District 1 


Phase 8 W GATE RD Private                0.820403 District 1 


Phase 5 W VIRGINIA AVE State Maintained Paved 640 0.604667 District 4 


Phase 6 WALKERS BRANCH RD Private                0.599929 District 3 


Phase 5 WALKERS HOLLOW WAY State Maintained Paved 1048 0.261951 District 4 


Phase 8 WALKEYS RUN LN Private                0.119614 District 3 


Phase 8 WALKING DEER LN Private                0.207468 District 2 


Phase 8 WALNUT GROVE RD Private                0.26666 District 1 


Phase 5 WALNUT RD State Maintained Paved 766 0.092372 District 1 


Phase 5 WALNUT RIDGE WAY State Maintained Paved 1060 0.459188 District 4 


Phase 8 WALTERS RD State Maintained Paved 2015 0.276329 District 2 


Phase 8 WATERTOWER RD Private                0.25061 District 1 


Phase 8 WATSON RD Private                2.012809 District 4 


Phase 8 WAUGH RD Private                0.34714 District 2 


Phase 8 WAVERLEY DR Private                1.264965 District 1 


Phase 8 WAYNER DR Private                0.090998 District 1 


Phase 8 WEAKLEY DR Private                0.067712 District 1 


Phase 8 WEBB RD State Maintained Unpaved 705 0.673613 District 1 


Phase 8 WEDGE DR Private                0.203881 District 1 


Phase 8 WESTWIND DR State Maintained Paved 1039 0.384619 District 1 


Phase 8 WESTWOOD LN Private                0.182534 District 1 


Phase 8 WEYBURN RD State Maintained Paved 655 1.841884 District 1 


Phase 8 WHARTONS PASS Private                0.537374 District 2 


Phase 8 WHETSEL LN Private                0.285302 District 2 


Phase 8 WHISPER FARM LN Private                0.341709 District 2 


Phase 8 WHISPERING PINES DR Private                0.258306 District 1 


Phase 8 WHITBROOK LN Private                0.463584 District 1 


Phase 5 WHITE OAK DR Private                0.311752 District 4 


Phase 6 WHITNEY LN Private                0.040805 District 3 







Orange County Broadband Authority Master Plan 
Roads Served by Phases 


07/01/2020 


23 | P a g e  
 


Phase Road Name Road Type 
Route 
Number Miles District 


Phase 5 WICKERS LN Private                0.119316 District 1 


Phase 8 WILDCAT LN Private                0.222996 District 2 


Phase 5 WILDERNESS FARMS RD State Maintained Paved 757 0.894406 District 4 


Phase 6 WILDERNESS WOODS LN State Maintained Paved 762 1.09386 District 2 


Phase 8 WILHOITS MILL RD State Maintained Unpaved 610 1.062639 District 1 


Phase 8 WILLIAM RANDOLPH DR Private                0.225474 District 5 


Phase 5 WILLIAMS FLANK CT State Maintained Paved 1049 0.149059 District 4 


Phase 8 WILLIS BRIDGE RD State Maintained Paved                0.336888 District 3 


Phase 7 WILLIS CT State Maintained Paved 1106 0.228478 District 1 


Phase 8 WILLISTOWN LN Private                0.675272 District 1 


Phase 8 WILLOW SPRING RD Private                0.270727 District 3 


Phase 8 WILLY DR Private                0.18016 District 1 


Phase 8 WILLY MISER LN State Maintained Paved 613 0.348795 District 1 


Phase 8 WILSON LN Private                0.151908 District 1 


Phase 5 WILTSHIRE RD Private                0.183785 District 5 


Phase 8 WINDHOLME DR Private                0.620282 District 1 


Phase 8 WINDING CREEK LN Private                0.718839 District 4 


Phase 8 WINDSOR RD State Maintained Unpaved 681 2.181987 District 3 


Phase 8 WINERY RD Private                0.1428 District 1 


Phase 8 WINSLOW DR Private                0.125256 District 1 


Phase 8 WINTER LN Private                0.960631 District 2 


Phase 8 WISDOM TREE LN Private                0.306182 District 2 


Phase 8 WOFFORD LN Private                0.161449 District 2 


Phase 5 WOLDS LN Private                0.250903 District 5 


Phase 6 WOLF TRAP CT State Maintained Paved 754 0.15443 District 1 


Phase 8 WOLF TRAP DR Private                1.06784 District 1 


Phase 5 WOOD DR Private                0.13265 District 3 


Phase 8 WOODBERRY FOREST RD State Maintained Paved 634 0.998076 District 3 


Phase 8 WOODCREST DR State Maintained Paved 735 0.171088 District 3 


Phase 6 WOODED WAY Private                0.163576 District 1 


Phase 8 WOODHILL RD Private                0.076516 District 1 


Phase 5 WOODLAND DR State Maintained Paved 755 0.560895 District 2 


Phase 8 WOODLAND WAY Private                0.142698 District 1 


Phase 5 WOODLANDS DR Private                0.386199 District 1 


Phase 8 WOODLAWN FARM DR Private                0.703948 District 2 


Phase 8 WOODLEY RD Private                0.241847 District 1 


Phase 5 WOODROOF RD State Maintained Paved 652 0.345214 District 1 


Phase 8 WOODROOF RD State Maintained Unpaved 652 1.157951 District 1 


Phase 8 WOODSIDE RD Private                0.210948 District 1 
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Phase 8 WOODVILLE RD Private                0.857155 District 4 


Phase 8 WOOLFOLK LN Private                0.741069 District 2 


Phase 8 WRYNOSE PASS LN Private                0.112634 District 1 


Phase 8 YAGER RD Private                0.556527 District 1 


Phase 8 YUCCA LN Private                0.20754 District 4 


Phase 5 ZACHARY TAYLOR HWY State Maintained Paved 522 0 Multiple 


Phase 7 ZACHARY TAYLOR HWY State Maintained Paved 522 0.414838 District 2 


Phase 8 ZACHARY TAYLOR HWY State Maintained Paved 522 7.358836 Multiple 


Phase 8 ZACHARY TAYLOR HWY State Maintained Paved 522 5.819499 Multiple 


Phase 8 ZACHARY TAYLOR HWY State Maintained Paved 522 0.956651 Multiple 


Phase 5 ZOAR RD State Maintained Paved 611 4.274933 District 4 


Phase 8 ZOAR SCHOOL RD Private                0.456212 District 4 
 







Orange County Broadband Authority


Broadband Master Plan Cost Summary by Phase as of July 1, 2020


Phase Description Road Ownership Miles Total Address


Construction 


Cost Equipment Cost Total Cost


Phase V State Route Paved, Avg 15 and Greater HHs per mile unless connector State 88.96 2,977 $4,448,000.00 $1,015,901.25 $5,463,901.25


Phase V Private Road Avg 15 and Greater HHs per Mile Private 26.14 768 $1,307,000.00 $262,080.00 $1,569,080.00


 Total Cost Phase V Phase V Total 115.10 3,745 $5,755,000.00 $1,277,981.25 $7,032,981.25


Phase VI State Route Paved Avg 15 and Greater HHs per mile unless connector State 59.2 971 $2,960,000.00 $331,353.75 $3,291,353.75


Phase VI Private Road Avg 15 and Greater HHs per Mile Private 14.71 349 $735,500.00 $119,096.25 $854,596.25


 Total Cost Phase VI Phase VI Total 73.91 1,320 $3,695,500.00 $450,450.00 $4,145,950.00


Phase VII State Route Paved Avg 15 and Greater HHs per mile unless connector State 44.37 724 $2,218,500.00 $247,065.00 $2,465,565.00


Phase VII Private Road Avg 15 and Greater HHs per Mile Private 5.19 122 $259,500.00 $41,632.50 $301,132.50


 Total Cost Phase VII Phase VII Total 49.56 846 $2,478,000.00 $288,697.50 $2,766,697.50


Total Cost Phases 5-7 Total Phases 5-7 238.57 5,911 $11,928,500.00 $2,017,128.75 $13,945,628.75


Phase VIII State Route Construction Unpaved or < Than 15 HHs per mile State 152.59 1,533 TBD TBD TBD


Phase VIII Phase VIII- Less than 15 HHs per mile Private 173.55 1,305 TBD TBD TBD


*Note: Doesn't include subscriber equipment and retrofit to connect subscribers along the Tower Laterals and Original OCPS Construction. Excludes  known Broadband Provider Service Area, Town of Orange, Town of Gordonsville and Lake of Woods


Addresses Coverage Percent


3,745 21.45%


1,320 7.56%


846 4.85%


5,911 33.86%


9,345 53.53%


Total Addresses Served after PhaseV , PhaseVI and PhaseVII is completed including exisiting households served. 15,256 87.38%


17,459 100.00%


Total Addresss to be Served in Phase VII


Total Addresses Served Phase V - Phase VII


Recap of Orange County Addreses Served 


Total Addresses in Orange County Virginia


Current households Served by existing Broadband Service Provider


Total Addresses to be Served in Phase V


Total Addresses to be Served in Phase VI
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Service Provider Currently AvailableTotal Construction 
Overall: 580.38 miles


Total Serviceable 
Base: 8788 Households


88.96 2977 Households on State Routes
26.14 768 Households on Private Roads
115.1 3745 Total Households


59.2 971 Households on State Routes
14.71 349 Households on Private Roads
73.91 1320 Total Households
44.37 724 Households on State Routes


5.19 122 Households on Private Roads
49.56 846 Total Households


162.44 1522 Households on State Routes
179.37 1355 Households on Private Roads
341.81 2877 Total Households


Symbology Broadband Authority ISP Proposed Phases 
Miles of State Route Construction
Miles of Private Road Construction


Total Miles of Construction
Miles of State Route Construction
Miles of Private Road Construction


Total Miles of Construction
Miles of State Route Construction
Miles of Private Road Construction


Total Miles of Construction


Phase 5


Phase 6


Phase 8
Miles of State Route Construction
Miles of Private Road Construction


Total Miles of Construction
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ORANGE COUNTY, VIRGINIA 
BROADBAND AUTHORITY 


 


 
 
 
 


MEMORANDUM 
 
TO:  Orange County Broadband Authority 
 
FROM: Susan Turner, Deputy Clerk 
 
DATE:  June 30, 2020 
 
SUBJECT: Broadband Program Manager Report 
 
 
Lewis Foster, Broadband Program Manager, will provide an update to the Authority at the July 7, 
2020 meeting.  The report will be provided under separate cover prior to the July 7th meeting. 
 
 
Recommended Action: 
 
For the Authority’s information  
 


MAILING ADDRESS: 
P. O. BOX 111 


ORANGE, VA  22960 
 
 


PHYSICAL ADDRESS: 
R. LINDSAY GORDON III BUILDING 


112 WEST MAIN STREET       
ORANGE, VIRGINIA 22960 


 


R. MARK JOHNSON, DISTRICT ONE 
JAMES K. WHITE, DISTRICT TWO 
S. TEEL GOODWIN, DISTRICT THREE 
JAMES P. CROZIER, DISTRICT FOUR 
LEE H. FRAME, DISTRICT FIVE 
 
THEODORE L. VOORHEES 
SECRETARY/TREASURER 
 
PHONE:  (540) 672-3313 
FAX:        (540) 672-1679 
 





		Orange County, Virginia

		Broadband Authority



